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INFORMATION NEEDED:

1. Phase Il Stair 1 the new 6" rise from the basement to the 1*' floor indicates that it will go exactly where the existing 4”
standpipe is currently located. The existing 4” pipe that will have to be removed is the supply piping for all of the floors In
the phasing plan it is noted that all work in the basement once it is started must be completed. My question is how is all
of this work expected to happen in the short period of time that the phasing plan appears to indicate.

VA RESPONSE: Specification Section 01 00 00 Sub Section 1.13 Operations and Storage Areas paragraph H. Phasing
1

Phase | shall be extended out to 50 Calendar days from 40 Calendar Days.
Phase |1 shall be extended out to 50 Calendar days from 40 Caendar Days.
Phase 111 shall be extended out to 50 Calendar days from 40 Calendar Days.
Phase 1V shall be extended out to 50 Calendar days from 40 Caendar Days.

An extension of phasing durations shall extend the overall Period of Performance by atotal of 40 calendar days. Period
of Performanceisrevised from (240) calendar days upon receipt of Notice to Proceed to now read (280) calendar days
upon receipt of Notice to Proceed.

2. During what phase is the valve assembly new work to be done as indicated in detail 3 of sheet F-0007?

VA RESPONSE: Contract Drawing Sheet F-000, Fire Protection General Notes, Symbols, and Details: Detail 3
replacement of Main Fire Protection Service Entrance and Vave Assembly New Work (Room 1-B133). Thisitem of
work was not assigned to a particular phase as it was intended to allow the contractor to choose during which phase he
would accomplish thiswork. It would have the least impact on the hospital (Building One) if it were accomplished
during Phase | or Phase II.




3. A majority of the work is in the stairwells. All phasing notes indicate corridor work is to be done at night. Should we
assume stairwell work at night as well or will the areas in the stairwells where work is being done be closed off so work
is not being constantly interrupted?

VA RESPONSE: We feel the specifications states it very clearly under (Specification Section 01 00 00 sub-section
1.13 OPERATIONS AND STORAGE AREAS; paragraph H. Phasing; part 1. On page 10 that the VA will require the
contractor to build and put in place construction barriers at each floor level at each stairway at each phase (except at
stairway 5 as the new riser can be build in this stairway without having to enter the corridor space extending out from
this stairway at the first, second and third floors), for it states “ Temporary construction partitions shall be put in place
prior to start of ......... ”. Work in the stairways will not be phased at night only. Work in the stairways will take place
during administrative hours of the medical center and can take place during non-administrative hoursif the contractor
determines it to be necessary to maintain the contract schedule.

Itisthe VA Medical Center’sintent that stairwell 2 will be closed off from use by Veterans, visitors and VA employees
at each floor level Basement through Penthouse B for this stairway during the 50 days for Phasel. (Access will be
required by VA Facilities Management Service personnel to maintain and repair critical equipment located in this
penthouse).

It isthe VA Medical Center’sintent that Basement Corridor 4 and Basement Room 1-305 will be open for use by VA
employees at the basement level with short time closures for pipe removal during all hours and all days. This piping
work can be accomplished during administrative hours of the medical center.

It isthe VA Medical Center’sintent that the Service Elevator lobby at the fifth floor will be closed off from use by
Veterans, visitorsand VA employees at the Fifth Floor level only during the 50 days for Phasel. A non-rated
construction barrier shall be constructed over the corridor door frame of the elevator shaft at the fifth floor only.

It isthe VA Medical Center’sintent that stairwell 1 will be closed off from use by Veterans, visitorsand VA employees
at each floor level Basement through Fifth Floor for this stairway during the 50 days for Phase2.

It isthe VA Medical Center’sintent that stairwell 3 will be closed off from use by Veterans, visitorsand VA employees
at each floor level Basement through Penthouse C for this stairway during the 50 days for Phase3. (Access will be
required by VA Facilities Management Service personnel to maintain and repair critical equipment located in this
penthouse).

It isthe VA Medical Center’sintent that stairwell 4 will be closed off from use by Veterans, visitorsand VA employees
at each floor level Basement through Penthouse D for this stairway during the 50 days for Phase 4. (Access will be
required by VA Facilities Management Service personnel to maintain and repair critical equipment located in this
penthouse).

All Sprinkler piping demolition and new piping work in the corridors outside of the construction partitions shall take
place only between the hours of 5:00PM and 1:00AM under al phases.

4. Phase | indicates repairing fire hydrant #4 in Building 3. Is the information available as to the extent of what the repairs
will be?

VA RESPONSE: Yes, reference Specification Section 33 10 00-1.1 Description: The scope of work required to be
performed on Hydrant #4 is stated there.

5. Spec section 21 13 13 Part 1-General 1.1 Scope of work note C. lists additional fire protection work that is to be done.
Note D indicates to reference appendix A. | have not been able to find an appendix A in the specifications or the
contract documents. Is any of this work shown on any contract drawings?

VA RESPONSE: The additional work referenced under Specification section 21 13 13 Part 1-General 1.1 Scope of
work note C and D and Appendix A should have been removed from this specification section as it was necessary for
the VA to remove it from this project and reserveit to be added into afuture project. No, it isnot shown on any of the
contract drawings for this project.
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